



CULTURE PROGRAM STATUS UPDATE APRIL – MAY 2013

Pökāneloa Stone

The drafting of two preservation plans to include immediate stabilization and another for relocation has begun. The area immediately surrounding the stone will be stabilized and reassessed in November of 2014 in order to determine whether the stone feature will be relocated or not. Prior to the approval of the site stabilization plan, erosion control methods have already begun upstream of Site 110 (the site at which Pökāneloa rests).



'Ai Pono Project



Sweet potato has been planted all around Base Camp and maintenance of these food crops is important for a successful harvest. The planters have been placed next to water sources in order to use every drop possible. Progress will continue to be monitored and documented.

Kuiokalani L. Gapero
Cultural Resource Project Coordinator
Kaho'olawe Island Reserve Commission