



CULTURE PROGRAM STATUS UPDATE MAY 2014 - NOVEMBER 2014

Pōkāneloa Stabilization Plan

The stabilization plan has been completed and has been submitted to the SHPD. The plan suggests that a dry-stacked retaining wall be erected to stabilize the stone.



Erosion control and stabilization efforts have been implemented by program staff and will be re-assessed in November of 2014. On average, the erosion control methods in place have collected up to an inch of soil.

Over the past year plantings have been conducted in rock mounds and in existing soil mounds. A significant difference has been seen due to the continued efforts made by frequent volunteers.



CULTURE PROGRAM STATUS UPDATE MAY 2014 - NOVEMBER 2014

Hui Kāpehe Program

The Hui Kāpehe Program has finished its first year and is now on its second year of funding. Partnerships with UH Maui College and Honolulu Community College have been established to offer Native Hawaiian students hands-on work experience in all areas of the KIRC. Funding will continue until August 31 of 2015 at which the program will be required to re-apply for additional funding.

Kihei Trail and Nursery Project



The HTA funded trail and nursery project is coming to an end and with a great push made by consistent volunteers about 80% of the project has been completed. December activities will help close the project while January brings the final construction of both the Hale and Nursery.

Kuiokalani L. Gapero
Cultural Resource Project Coordinator
Kaho'olawe Island Reserve Commission