



1. RESTORATION SUMMARY

June – September 2015

Restoration Activities:

- **Hawaii Community Foundation, Coastal Restoration:** Volunteers continue to water the HCF coastal plantings. Aki aki grass plantings are expanding. Hui Kapehe interns cut and chipped most of the kiawe trees in the work area.
Up coming work for October to December: Continue to remove kiawe trees mauka of the coastal roads. Plant 4000 native plants in the Honokanai'a coastal area.
- **DOH 3:** Staff has received additional funding for the DOH 3 work project. The end of the project will be June 2016. The KIRC will continue erosion control measures and barriers to the Wailuna trail head above Hakioawa. In addition the KIRC will establish an additional 5000 native plants in rock corridors and ditch plantings.
- **National Fish and Wildlife Foundation:** The Kaho'olawe Island Seabird Restoration Project Business Plan is completed. The plan is out for review and comment.
- **Additional Funding:** Prospects include the Hawaii Invasive Species Committee, for Biosecurity Implementation and Department of Health, continuation of the DOH 3 work project.
- **Up Coming grant proposals:** Department of Health Clean Water Branch (November). National Fish and Wildlife Foundation (November).
- **Other activities:** Lopaka continues to drive the 'Ohua. In his new roll Lopaka organizes and sets up the 'Ohua the day before its departure. Lopaka is also taking the lead in ordering and purchasing supplies for Honokanaia Base camp.

Lyman has been picking up supplies and organizing them for shipment to island.

Paul is on island at least 10 to 12 days per month. His additional responsibilities include ordering supplies and food for island. He plans the menus and manages the kitchen. Paul has done a extensive clean up of the kitchen facilities.