



KIRC Virtual Museum-Stage 3: Collaborations & Special Collections (IMLS3)

BACKGROUND

This project looks to A) preserve artifacts for access by the public, thereby perpetuating Native Hawaiian culture; B) provide user-friendly access to Kaho‘olawe information and resources. The period of performance was August 1, 2018-July 31, 2022.

DELIVERABLES

- Searchable database and web page (Kaho‘olawe Living Library)
- Properly rehoused artifacts
- Extensive outreach materials promoting the Kaho‘olawe Living Library

AWARD AMOUNT: \$75,000

FUNDER: Native American/Native Hawaiian Museum Services Program/Institute of Museum and Library Services (IMLS)

HIGHLIGHTS

- Installation of a new database program (PastPerfect)
- Creation of a new Kaho‘olawe Living Library website hosted by PastPerfect (<https://kirc.pastperfectonline.com>)

FINANCIAL UPDATE

<i>SPENT</i>	<i>BILLED</i>	<i>RECEIVED</i>
\$75,000.00	\$75,000.00	\$75,000.00

PROJECT UPDATE: June 1, 2023-December 31, 2023

All deliverables have been achieved. The full grant amount has been received. This will be the last update for this grant project.